

SECRET

Prop. Chrono
Attachment to:
OXC - 0187 ✓
21 December 1959

MEMORANDUM FOR THE RECORD

SUBJECT : DD/P Decisions Pertaining to OXCART

25X1 1. At a meeting held 17 December 1959 with Mr. C.L. Johnson of Lockheed and Messrs. [] and Parangosky, the following decisions relating to the OXCART program were made by the undersigned:

25X1 a. Approved a request made by Mr. Johnson to commit approximately [] for the purchase of titanium, steel and wasp alloy. This action was necessitated at this time to permit Lockheed to maintain the present OXCART schedule.

b. Approved a request made by Mr. Johnson to commit [] for construction, at the Burbank Lockheed plant, of a revetment, for use in OXCART fuel system tests, and the erection of a small insulated building designed to accommodate high temperature tests on sections and components of the OXCART airframe. 25X1

c. Approved Lockheed as the prime contractor for the following:



(2) The air conditioning system, for which Lockheed was directed to obtain proposals from [] 25X1

25X1 [] Mr. Johnson will submit the proposals and his recommendations for consideration and decision, if possible, prior to the next suppliers meeting.

d. The OXCART inertial guidance system supplier, when chosen, will be employed as a prime contractor to DPD Project Headquarters.

e. It has not been firmly decided that the supplier of the OXCART autopilot is to be a prime contractor to DPD Project Headquarters. This matter is under study and a firm decision will be forthcoming in the near future. Meanwhile, a review is being made of Mr. Johnson's report and recommendations on possible suppliers.

SECRET

1 Copy of *8* Copies

~~SECRET~~

Attachment to:

OXC - 0187

Page 2

f. Firewel is to be directed to re-submit a proposal for the pilot environment and personal equipment requirements of the OXCART program. Prior to submission for consideration, the proposal should be reviewed with Mr. Johnson. Meanwhile, Firewel is to be given a letter contract and limited coverage, to allow continuance of work at a modest scale pending a decision on the proposal to be submitted.

25X1

2. The next OXCART suppliers meeting is tentatively scheduled for 19 January 1960 in Boston.

25X1



RICHARD M. BISSELL, JR. ↓
Deputy Director (Plans)

Distribution:

- ✓ Orig - CH/DB/DPD
- 2 - DD/P
- 3 - AC/DPD
- 4 - Contracts/DPD
- 5 - Finance/DPD
- 6 & 7 - CH/DB/DPD
- 8 - RI/DPD

~~SECRET~~

1 Copy of 8 Copies